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[bookmark: _Toc225307495]LASP:
	Subsystem & Status
	Ship Set

	
	SS#1
	SS#2
	SS#3
	SS#4

	DSP
	 
	 
	 
	

	Serial Number
	DSPA: SN01
	DSPB: SN03
	DSPA: SN08
	DSPB: SN09
	DSPA: SN05
	DSPB:SN11
	DSPA: SN12
	DSPB: SN13

	Final Assembly
	complete
	complete
	complete
	complete
	rework
	complete
	complete
	complete

	Bench Testing
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Thermal Testing
	complete
	complete
	complete
	complete
	complete
	complete
	 complete
	complete 

	Delivery to UNH
	complete
	complete
	23 May 2012
	23 May 2012 
	09 Oct 2012
	 04 Oct 2012
	07 Feb 2013
	07 Feb 2013

	 
	 
	 
	 
	 
	 
	 
	 
	 

	ADP Boom
	 
	 
	 
	

	Serial Number
	SN01
	SN02
	SN03
	SN04
	SN05
	SN06
	SN07
	SN08

	Final Assembly
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Engineering Test
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	PER
	05 Apr 2011
	05 Apr 2011
	23 Sep 2011
	23 Sep 2011
	09 Nov 2011
	09 Nov 2011
	30 Nov 2011
	30 Nov 2011

	Vibration Test
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Thermal Deployment Testing
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Deployed Performance Testing
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	PSR/EIDP (ATK)
	4/6/2012
	4/6/2012
	complete
	complete
	complete
	complete
	complete
	complete

	Shipment to LASP
	4/11/2012
	4/11/2012
	4/11/2012
	4/11/2012
	5/9/2012
	5/9/2012 
	5/9/2012 
	5/9/2012 

	PSR
	23 May 2012
	23 May 2012
	10 Sep 2012
	10 Sep 2012
	
	
	
	

	Bake out and Certif 
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Delivery to GSFC
	04 Jan 2013
	04 Jan 2013
	04 Jan 2013
	04 Jan 2013
	
	
	
	

	 
	 
	 
	 
	 
	 
	 
	 
	 

	ADP RE
	 
	 
	 
	 
	 

	Serial Number
	SN03
	SN04
	SN05
	SN06
	SN01
	SN02
	SN07
	SN08

	Final Assembly
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Initial Functional Test
	complete
	complete
	complete
	complete
	complete
	complete
	complete[footnoteRef:1] [1:  Anomaly.  NCR in process.] 

	complete

	PER
	23 Jan 2012
	23 Jan 2012
	30 Apr 2012
	30 Apr 2012
	07 Sep 2012
	07 Sep 2012
	26 Oct 2012
	26 Oct 2012

	Vibration Test
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	Open latch

	Thermal Vacuum Test
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Calibration with AEB
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	PSR/EIDP
	23 May 2012
	23 May 2012
	 10 Sep 2012
	10 Sep 2012 
	 
	 
	 
	 

	Delivery to GSFC
	04 Jan 2013
	04 Jan 2013
	04 Jan 2013
	04 Jan 2013
	
	
	
	

	
	 
	 
	 
	 
	 
	 
	 
	 

	AEB
	 
	 
	 
	 
	 

	Serial Number
	SN01
	SN02
	SN03
	SN04

	Receipt from UNH
	complete
	complete
	complete
	complete 

	Final Mechanical Assembly
	complete
	complete 
	complete 
	complete  

	PER
	31 Jan 2012
	30 Apr 2012
	07 Sep 2012
	14 Nov 2012

	Vibration Test
	complete
	complete 
	complete
	complete 

	Thermal Vacuum Test
	complete
	 complete 
	complete 
	 complete 

	Calibration with RE
	complete
	complete 
	complete 
	complete 

	Test Reports
	in process
	 complete 
	complete  
	

	Delivery to UNH
	complete
	 complete 
	23 Oct 2012
09 Apr 2013
rework required
	 complete  

	SDP Preamp / Cable Assemblies
	 
	 
	 
	 
	 

	Serial Number
	1, 2, 3, 4
	5, 6
	7, 8
	9/ 10
	11, 12
	13, 14
	15, 16
	17, 18

	Cable received from UNH
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Cleaning and Bake Out
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Final Assembly
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Initial Functional Test
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	EIDP
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Delivery to UNH
	complete
	complete
	complete
	complete
	complete
	21 Sep 2012
	21 Sep 2012
	21 Sep 2012

	SDP Doors
	 
	 
	 
	 
	 

	Serial Number
	1, 2, 3, 4
	5, 6
	7, 8
	9, 10
	11, 12
	13, 14
	15, 16
	17, 18[footnoteRef:2] [2:  Spare doors. At least one will be needed given that SDP S/N FM1 is no longer a flight unit.] 


	Assembly
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Initial Functional Test
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	EIDP
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Delivery to UNH
	complete
	complete
	complete
	23 May 2012
	23 May 2012
	23 May 2012
	23 May 2012
	21 Sep 2012



[bookmark: _Toc225307496]UCLA:
	Subsystem & Status
	Ship Set

	
	SS#1
	SS#2
	SS#3
	SS#4

	FM AFG/DFG Sensors
	
	 
	 
	 
	 

	Serial Number
	AFG: 05
	DFG: 04
	AFG: 06
	DFG: 08
	AFG: 09
	DFG: 07
	AFG: 11
	DFG: 10

	Final Assembly
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Bench Testing
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	PER
	20 Oct 2010
	20 Oct 2010
	09 Sep 2011
	09 Sep 2011
	09 Jan 2012
	09 Jan 2012
	26 Jun 2012
	26 Jun 2012

	Environmental Testing and bake-out
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Delivery to tuning and calibration
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Spare AFG/DFG Sensors 
	Spare
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	AFG
	DFG
	
	
	
	
	
	

	Serial Number
	N/A
	
	
	
	
	
	
	

	Final Assembly
	N/A
	
	
	
	
	
	
	

	Bench Testing
	N/A
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	AFG Electronics
	
	
	
	
	

	Serial Number
	01
	02
	03
	04

	Final Assembly
	complete
	complete
	complete
	complete

	Bench Test
	complete
	complete
	complete
	complete

	Delivery to tuning/matching and calibration
	complete
	complete
	complete
	complete

	AFG Tuning and Calibration
	
	
	
	
	

	Sensor/Electronics Tuning/Matching, Thermal Test 
	complete
	complete
	complete
	complete

	Calibration at TU-BS
	complete
	complete
	NO CALIB
	NO CALIB

	Final Test and EIDP
	complete
	complete
	complete
	complete

	Delivery to UNH
	complete
	complete
	complete
	12 Dec 2012

	AFG/DFG Harness
	
	
	
	
	

	Serial Numbers
	AFG Deck: 1
DFG Deck: 1
	Boom: 1, 2
	AFG Deck: 2
DFG Deck: 2
	Boom: 3, 4
	AFG Deck: 3
DFG Deck: 3
	Boom: 5, 6
	AFG Deck: 4
DFG Deck: 4
	Boom: 7, 8

	Final Assembly
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Test
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Bake Out
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Shipment to UNH
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete



[bookmark: _Toc225307497]IWF (DFG):
	Subsystem & Status
	Ship Set

	
	SS#1
	SS#2
	SS#3
	SS#4 
	Spare

	DFG Sensor
	
	 
	 
	 
	 

	Serial Number
	04
	08
	07
	10
	

	Received from UCLA
	complete
	complete
	complete
	complete
	

	DFG Electronics
	
	 
	 
	 
	 

	Serial Number
	DFG1
	DFG2
	DFG5
	DFG4
	DFG3

	Receipt from UNH
	complete
	complete
	complete
	complete
	complete

	Functional, Thermal and Tuning Test
	complete
	complete
	complete
	complete
	complete

	Ready for Sensor/Electronics Calibration
	complete
	complete
	complete
	complete
	complete

	DFG Tuning and Calibration
	
	
	
	
	

	Calibration at TU-BS
	complete
	complete
	complete
	complete
	

	Final Test, EIDP
	complete
	complete
	complete
	complete
	

	Delivery to UNH
	complete
	complete
	24 Jul 2012
	12 Dec 2012
	



[bookmark: _Toc225307498]LPP:
	Subsystem & Status
	Ship Set

	
	SS#1
	SS#2
	SS#3
	SS#4
	Spare

	SCM Sensor
	
	 
	 
	 
	 

	Serial Number
	FM1
	FM2
	FMS
	FM3
	FM4

	Assembly
	complete
	complete
	complete
	complete
	complete

	Functional and Thermal Test
	complete
	complete
	complete
	complete
	complete

	PER
	20 May 2011
	09 Jan 2012
	09 Jan 2012
	17 Sep 2012
	04 Apr 2013

	Vibration and Post-Vibe Thermal Test
	complete
	complete
	01 Jun 2012
	complete
	

	TV Test
	complete
	complete
	11 Jun 2012
	complete
	

	Delivery to Tuning and Calibration
	complete
	complete
	complete
	complete
	

	
	
	
	
	
	

	SCM Preamp
	
	 
	 
	 
	 

	Serial Number
	FM1
	FM2
	FM4
	FMS
	FM3

	Assembly
	complete
	complete
	complete
	complete
	complete

	Functional ant Thermal test
	complete
	complete
	complete
	complete
	complete[footnoteRef:3] [3:  Preamp compliant with the sensitivity requirements, except at 10 Hz where the noise is slightly above the requirement.  NCR, waiver requested.] 


	PER
	08 Aug 2011
	09 Jan 2012
	09 Jan 2012
	17 Sep 2012
	23 Oct 2012

	Vibration Test
	complete
	complete
	complete
	17 Jul 2012[footnoteRef:4] [4:  Vibration test was performed before the PER.] 

	complete

	TV Test
	complete
	complete
	complete
	complete
	complete

	Delivery to Tuning and Calibration
	complete
	complete
	complete
	complete
	

	SCM Harness
	
	 
	 
	 
	 

	Serial Number
	01
	02
	03
	04
	S

	Assembly and Test
	complete
	complete
	complete
	complete
	complete

	Bake Out & Certification
	22 May 2012[footnoteRef:5] [5:  Rework with new over-shield, bake-out and certification done at UNH] 

	complete
	complete (done at UNH)
	Complete (cert. waived)
	

	Delivery to UNH
	complete
	complete
	complete
	27 Feb 2013
	

	SCM Test and Calibration
	
	
	
	
	

	Sensor/Electronics Test 
	complete
	complete
	complete
	complete
	

	Calibration
	complete
	complete
	complete
	complete
	

	Final Test and EIDP
	complete
	complete
	complete
	complete
	

	Delivery to UNH
	complete
	25 Jul 2012
	25 Jul 2012 (Sensor and Preamp)
5 Nov 2912 (Harness)
	27 Feb 2013
	



[bookmark: _Toc225307499]U of Iowa:
	Subsystem & Status
	Ship Set

	
	SS#1
	SS#2
	SS#3
	SS#4

	EDI Optics
	
	 
	 
	 
	 

	Serial Number
	01
	02
	03
	04
	05
	06
	
	

	Final Assembly
	complete
	complete
	complete
	complete
	complete
	complete
	
	

	Testing
	complete
	complete
	complete
	complete
	complete
	complete
	
	

	Delivery to UNH
	complete
	complete
	complete
	complete
	complete
	
	
	

	 
	
	
	
	
	
	
	
	

	Serial Number
	09
	
	
	
	
	
	
	

	Final Assembly
	
	
	
	
	
	
	
	

	Testing
	
	
	
	
	
	
	
	

	Delivery to UNH
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	



[bookmark: _Toc225307500]IWF (EDI):
	Subsystem & Status
	Ship Set

	
	SS#1
	SS#2
	SS#3
	SS#4

	Gun
	
	 
	 
	 
	 

	Serial Number
	01
	02
	03
	04
	05
	06
	
	

	Final Assembly
	complete
	complete
	complete
	complete
	complete
	
	
	

	Bench Testing
	complete
	complete
	complete
	complete
	complete
	
	
	

	Thermal Testing
	complete
	complete
	complete
	complete
	complete
	
	
	

	Deliver to Gun/GDE Test and Calibration
	complete
	complete
	complete
	problem
	complete
	
	
	

	 
	
	
	
	
	
	
	
	

	GDE
	
	
	
	
	

	Serial Number
	01
	02
	03
	04
	05
	06
	07
	08

	Final Assembly
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Environmental Tests
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Delivery to IWF
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	IWF Acceptance Test
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Deliver to Gun/GDE Test and Calibration
	complete
	complete
	complete
	complete
	complete
	
	
	

	GDE
	
	
	
	
	

	Serial Number
	09
	
	
	
	
	
	
	

	Final Assembly
	complete
	
	
	
	
	
	
	

	Environmental Tests
	complete
	
	
	
	
	
	
	

	Delivery to IWF
	complete
	
	
	
	
	
	
	

	IWF Acceptance Test
	complete
	
	
	
	
	
	
	

	Deliver to Gun/GDE Test and Calibration
	
	
	
	
	
	
	
	

	 
	
	
	
	
	
	
	
	

	Gun/GDE Test and Calibration
	
	
	
	
	

	Initial Functional Test
	complete
	complete
	complete
	complete
	complete
	
	
	

	Calibration
	complete
	complete
	complete
	problem
	complete
	
	
	

	Final Test and EIDP
	complete
	complete
	complete
	
	complete
	
	
	

	Deliver to UNH
	complete
	complete
	01 Nov 2012
	
	12 Mar 2013
	
	
	



[bookmark: _Toc225307501]KTH/IRFU/Oulu:
	Subsystem & Status
	Ship Set

	
	SS#1
	SS#2
	SS#3
	SS#4

	LVPS
	
	
	
	
	

	Serial Number
	PS1
	PS2
	PS3
	PS4 (& PS5-spare)

	Receipt from UNH
	complete
	complete
	complete
	complete

	Bench Test (KTH)
	complete
	complete
	complete
	complete

	Acceptance Test (IRFU)
	complete
	complete
	complete
	complete

	Parylene Coating
	complete
	complete
	complete
	complete

	Final Test and EIDP
	complete
	complete
	complete
	complete

	Deliver to UNH
	complete
	complete
	complete
	complete

	
	
	
	
	

	AEB
	
	 
	 
	 
	 

	Serial Number
	001
	002
	003
	004, 005

	Receipt from UNH
	complete
	complete
	complete
	complete

	Bench Test (KTH)
	complete
	complete
	complete
	complete

	Acceptance Test (IRFU)
	complete
	complete
	complete
	complete

	Parylene Coating
	complete
	complete
	complete
	complete

	Final Test and EIDP
	complete
	complete
	complete
	complete

	Deliver to UNH
	complete
	complete
	complete
	18 Oct 2012

	
	
	
	
	

	S-BEBs
	
	
	
	
	

	Serial Numbers
	3, 4
	5, 6
	7, 8
	9, 10
	11, 12
	13, 14
	15, 16
	17, 18

	Receipt from UNH
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	

	Bench Test (KTH)
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	

	Acceptance Test (IRFU)
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	

	Ready for Probe-to-BEB) Test and Calibration
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	

	Parylene Coating
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	

	Final Test and EIDP
	complete
	complete
	complete
	complete
	complete
	complete
	
	

	 
	
	
	
	
	
	
	
	

	Probe/Yo-Yo
	
	
	
	
	

	Serial Numbers
	A1, A2
To be replaced with B1, B2
	A3, A4 haveremoved
To be replaced by B3, B4
	D1, D2
	D3, D4
	C1, C2
	
	
	

	Assembly
	complete
	complete
	complete
	complete
	complete
	
	
	

	Functional Test (Oulu)
	complete
	complete
	complete
	complete
	complete
	
	
	

	Delivery to KTH
	complete
	complete
	complete
	complete
	complete
	
	
	

	Ready for Probe-to-BEB) Test and Calibration
	complete
	complete
	complete
	complete
	complete
	
	
	

	Thermal Vacuum Test
	complete
	complete
	complete
	complete
	complete
	
	
	

	Final Test and EIDP
	complete
	complete
	complete
	complete
	complete
	
	
	

	Return to UNH (reworked probes)
	
	
	
	
	
	
	
	

	Preamp/Cable
	
	
	
	
	

	Serial Numbers
	3, 4
	5, 6
	7, 8
	9, 10
	11, 12
	13, 14
	15, 16
	17, 18

	Receipt from UNH
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	

	Ready for Probe-to-BEB) Test and Calibration
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	

	
	
	
	
	
	
	
	
	

	Probe-to-BEB Test and Calibration
	
	
	
	
	

	Probe-to-BEB Test and Calibration
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	

	EIDP
	complete
	complete
	complete
	complete
	complete
	
	
	

	Deliver to UNH
	complete
	complete
	complete
	complete
	complete
	
	
	

	
	
	
	
	
	
	
	
	


[bookmark: _Toc225307502]UNH:
[bookmark: _Toc225307503]UNH Subassemblies Delivered to Partners:
	Subsystem & Status
	Ship Set

	
	SS#1
	SS#2
	SS#3
	SS#4

	A-BEBs
	
	 
	 
	

	Housing Serial Number
	001
	002
	003
	004 
	005 (spare)

	Board Serial Numbers
	ADP5: ACP1, AAM1
ADP6: ACP2, AAM2
	ADP5: ACP3, AAM3
ADP6: ACP4, AAM4
	ADP5: ACP5, AAM5
ADP6: ACP6, AAM6
	ADP5: ACP7, AAM7
ADP6: ACP8, AAM8
	ADP5: ACP9, AAM9
ADP6: ACP10, AAM10

	Board Assembly
	complete
	complete
	complete
	complete
	complete

	AEB Assembly
	complete
	complete
	18 May 2012
	26 Jul 2012
	26 Jul 2012

	Delivery to KTH
	complete
	complete
	12 Jun 2012 
	13 Aug 2012
	13 Aug 2012

	Received from KTH
	complete
	complete
	20 Aug 2012
	18 Oct 2012
	18 Oct 2012

	Delivery to LASP
	complete
	complete
	22 Aug 2012
	23 Oct 2012
	Stays at UNH

	Received from LASP
	complete
	20 Jun 2012
	23 Oct 2012
	8 Mar 2013
	Stays at UNH

	S-BEBs
	
	 
	 
	

	Housing Serial Number
	3, 4
	5, 6
	7, 8
	9, 10
	11, 12
	13, 14
	15, 16
	17, 18

	Board Serial Numbers
	SCP3, SCP4
SAM3, SAM4
GT3, GT4
	SCP5, SCP6
SAM5, SAM6
GT5, GT6
	SCP7, SCP8
SAM7, SAM8
GT7, GT8
	SCP9, SCP10
SAM9, SAM10
GT9, GT10
	SCP11, SCP12
SAM11, SAM12
GT11, GT12
	SCP13, SCP14
SAM13, SAM14
GT13, GT14
	SCP15, SCP16
SAM15, SAM16
GT15, GT16
	SCP17, SCP18
SAM17, SAM18
GT17, GT18

	Board Kitting, Parts Forming and Tinning
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Board Assembly (Syntech)
	complete
	complete
	complete
	31 May 2012
	31 May 2012
	complete
	complete
	complete

	S-BEB Assembly (UNH)
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	

	Delivery to KTH
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	

	Received from KTH
	complete
	complete
	complete
	complete
	complete
	
	
	

	SDP Peamp/Cable
	
	 
	 
	

	Serial Numbers
	3, 4
	5, 6
	7, 8
	9, 10
	11, 12
	13, 14
	15, 16
	17, 18

	Received from LASP
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Survival TV Test
	complete
	complete
	complete
	05 Jun 2012
	05 Jun 2012
	complete
	complete
	complete

	Delivery to KTH
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	

	Received from KTH
	complete
	complete
	complete
	complete
	complete
	
	
	

	Ready for SDP I&T
	complete
	complete
	complete
	complete
	complete
	
	
	

	EDI BGS
	
	 
	 
	

	Serial Number
	1
	2
	3
	4
	5
	6
	7
	8 (9, 10 spares)

	Assembly
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Testing
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Delivery to IWF (Gun)
	complete
	complete
	complete
	complete
	complete
	complete
	
	

	 
	
	
	
	
	
	
	
	

	EDI HV & Fil. Board
	
	 
	 
	 
	 

	Serial Number
	FIL1
	FIL2
	FIL3
	FIL4
	FIL5
	FIL6
	
	

	Assembly
	complete
	complete
	complete
	complete
	complete
	complete
	
	

	Testing
	complete
	complete
	complete
	complete
	complete
	complete
	
	

	Delivery to IWF (Gun)
	complete
	complete
	complete
	complete
	complete
	complete
	
	

	 
	
	
	
	
	
	
	
	

	LVPS
	
	
	
	
	

	Serial Number
	PS1
	PS2
	PS3
	PS4
	PS5 (spare) 

	Assembly
	complete
	complete
	complete
	complete
	complete

	Deliver to KTH
	complete
	complete
	complete
	complete
	complete

	Received from KTH 
	complete
	complete
	complete
	complete
	complete

	Receiving test
	complete
	complete
	complete
	complete
	

	Ready for CEB
	complete
	complete
	complete
	complete
	

	
	
	
	
	

	DFG Board
	
	
	
	
	

	Serial Number
	DFG1
	DFG2
	DFG5
	DFG4 
	DFG3 (spare)

	Assembly
	complete
	complete
	complete
	complete
	complete

	Deliver to IWF
	complete
	complete
	complete
	complete
	complete

	Received from IWF 
	complete
	complete
	complete
	complete
	

	Receiving test
	complete
	complete
	complete
	complete
	

	Ready for CEB
	complete
	complete
	complete
	complete
	


				

[bookmark: _Toc225307504]UNH CEB:
	Subsystem & Status
	Ship Set

	
	SS#1
	SS#2
	SS#3
	SS#4

	BPM
	
	
	
	
	

	Serial Number
	BP1
	BP2
	BP3
	BP4

	Final Assembly
	complete
	complete
	complete
	complete

	Bench Testing
	complete
	complete
	complete
	complete

	Coating 
	complete
	complete
	complete
	complete

	Ready for CEB
	complete
	complete
	complete
	complete

	CDPU
	
	 
	 
	

	Serial Number
	A:  CPUA2
	B: CPUB2
	A:  CPUA1
	B: CPUB1
	A:  CDPUA3
	B: CDPUB3
	A:  CDPUA4
	B: CDPUB4

	Final Assembly
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Bench Testing
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Thermal Testing
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Coating and SE’s Test
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Ready for CEB
	complete
	complete
	26 Apr 2012
	26 Apr 2012
	complete
	complete
	
	

	EDI Controller
	
	
	
	
	

	Serial Number
	CNTL1
	CNTL2
	CNTL3
	CNTL4

	Final Assembly
	complete
	complete
	complete
	complete

	Bench Testing
	complete
	complete
	complete
	complete

	Thermal Testing
	complete
	complete
	complete
	complete

	Coating and SE’s Acceptance Test
	complete
	complete
	complete
	complete

	Ready for CEB
	complete
	03 May 2012
	complete
	06 Mar 2013

	
	
	
	
	

	CEB
	
	
	
	

	Housing Serial Number
	FM1
	FM2
	FM3
	FM4

	Board Serial Numbers as Integrated
	BPM: BP1
LVPS: PS1
CDPU-A: CPUA2
CDPU-B: CPUB2
EDI Controller: CNTL1
AFG: 01
DFG: DFG1
DSP-A: SN01
DSP-B: SN03
	BPM: BP2
LVPS: PS2
CDPU-A: CPUA1
CDPU-B: CPUB1
EDI Controller: CNTL2
AFG: 02
DFG: DFG2
DSP-A: SN08
DSP-B: SN09
	BPM: BP3
LVPS:PS3
CDPU-A: CDPUA3
CDPU-B: CDPUB3
EDI Controller: CNTL3
AFG: 03
DFG: DFG5
DSP-A: 11
DSP-B: 05
	BPM: BP4
LVPS: PS4
CDPU-A: 
CDPU-B: 
EDI Controller: 
AFG: 
DFG: DFG4
DSP-A: 
DSP-B: 

	Housing Assembly
	complete
	complete
	complete
	complete

	Final Assembly
	complete
	complete
	complete
	complete

	FFT
	complete
	26 Jun 2012
	25 Oct 2012
	18 Mar 2013

	PER
	18 Jan 2012
	11 Jul 2012
	29 Oct 2012
	20 Mar 2013

	EMI/EMC Test
	complete
	complete
	complete
	

	Vibration Test
	complete
	18 Jul 2012
	02 Nov 2012
	complete

	TV Test
	complete
	complete
	complete
	

	Ready for FIELDS I&T
	complete
	complete
	complete
	


				
[bookmark: _Toc225307505]UNH SDP:
	Subsystem & Status
	Ship Set

	
	SS#1
	SS#2
	SS#3
	SS#4

	S-BEBs
	
	 
	 
	

	Serial Number
	3, 4
	5, 6
	7, 8
	9, 10
	11, 12
	
	
	

	Received from KTH
	complete
	complete
	complete
	complete
	complete
	
	
	

	Final Assembly and Torque Monitor Calib.
	complete
	complete
	complete
	complete
	complete
	
	
	

	Ready for SDP I&T
	complete
	complete
	complete
	complete
	complete
	
	
	

	Preamp/Cable
	
	 
	 
	

	Serial Numbers
	03, 04
	05, 06
	07, 08
	09, 10
	11, 12
	
	
	

	Received from KTH
	complete
	complete
	complete
	complete
	complete
	
	
	

	Ready for SDP I&T
	complete
	complete
	complete
	complete
	complete
	
	
	

	Door Assembly
	
	 
	 
	

	Serial Numbers
	3, 4
	5, 6
	7, 8
	9, 10
	11, 12
	13, 14
	15, 16
	17, 18

	Received from LASP incl. fit check
	complete
	complete
	complete
	23 May 2012
	23 May 2012
	23 May 2012
	23 May 2012
	19 Sep 2012

	Ready for SDP I&T
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Sphere/Yo-Yo
	
	 
	 
	

	Serial Numbers
	A1, A2
To be replaced 
	A3, A4
To be replaced
	D1, D2
	D3, D4
	C1, C2
	
	
	

	Received from KTH
	complete
	complete
	complete
	complete
	complete
	
	
	

	Ready for SDP I&T
	complete
	complete
	complete
	complete
	complete
	
	
	

	S/C Bracket
	
	 
	 
	

	Thermal Hardware
	3, 4
	5. 6
	7, 8
	9, 10
	11, 12
	
	
	

	Motor Harness
	complete
	complete
	complete
	complete
	complete
	
	
	

	Ready for SDP I&T
	complete
	complete
	complete
	complete
	complete
	
	
	

	Sphere/Yo-Yo to Preamp Integration
	
	 
	 
	complete

	Serial Numbers
	Sphere: A1, A2
To be replaced
Preamp: 03, 04
	Sphere: A3, A4
To be replaced
Preamp: 05, 06
	Sphere: D1, D2
Preamp: 07, 08
	Sphere: D3, D4
Preamp: 09, 10
	Sphere: C1, C2
Preamp: 11, 12
	
	
	

	Assembly complete
	complete
	complete
	complete
	complete
	complete
	
	
	

	Ready for SDP I&T
	complete
	complete
	complete
	complete
	complete
	
	
	

	SDP
	
	 
	 
	

	Serial Numbers
	FM3, FM4
	FM5, FM6
	FM7, FM8
	FM9, FM10
	FM11, FM12
	
	
	(Spare: FM2)

	Final Assembly
	complete
	complete
	complete
	complete
	underway
	
	
	

	FFT
	complete
	complete
	complete
	complete
	complete
	
	
	

	PER
	11 Jun 2012
	7 Aug 2012
	16 Oct 2012
	11 Jan 2013
	03 Apr 2013
	
	
	

	EMI/EMC Test
	complete
	complete
	complete
	complete
	
	
	
	

	Vibration Test
	complete
	complete
	complete
	complete
	
	
	
	

	TV Test
	complete
	complete
	complete
	complete
	
	
	
	

	Ready for FIELDS I&T
	complete
	complete
	complete
	complete
	
	
	
	

	PSR
	04 Oct 2012
	04 Oct 2012
	12 Feb 2013
	12 Feb 2013
	
	
	
	

	Delivery to IS
	12 Aug 2012[footnoteRef:6] [6:  Delivered prior to PSR. 04 Oct 2012 PSR covered four units: SNs 3, 4, 5, 6.] 

	27 Oct 2012
	17 Dec 2012
	
	
	
	
	

	Fine wire crimp rework
	
	underway
	N/A
	N/A
	
	
	
	

	Return to GSFC
	
	
	N/A
	N/A
	
	
	
	



[bookmark: _Toc225307506]UNH EDI GDU:
	Subsystem & Status
	Ship Set

	
	SS#1
	SS#2
	SS#3
	SS#4

	Sensor
	
	 
	 
	

	Serial Number
	1
	3
	4
	5
	6
	
	
	

	Preamp Trimming
	complete
	complete
	complete
	complete
	complete
	
	
	

	Preamp Delay Test
	complete
	complete
	complete
	complete
	complete
	
	
	

	Thermal Test (w/o MCP)
	complete
	complete
	complete
	complete
	complete
	
	
	

	Parylene
	complete
	complete
	complete
	complete
	complete
	
	
	

	Final Assembly
	complete
	complete
	complete
	complete
	
	
	
	

	Electrical Test
	complete
	complete
	complete
	complete
	
	
	
	

	Vacuum Test (Characterization)
	complete
	complete
	complete
	complete
	
	
	
	

	Ready for GDU I&T
	complete
	complete
	complete
	complete
	
	
	
	

	Optics
	
	 
	
	

	Serial Number
	1
	3
	4
	5
	
	
	
	

	Received from U. Iowa
	complete
	complete
	complete
	complete
	
	
	
	

	Ready for GDU I&T
	complete
	complete
	complete
	complete
	
	
	
	

	Gun
	
	 
	 
	

	Serial Number
	1
	3
	4
	5
	
	
	
	

	Received from IWF
	11 Sep 2012
	31 Oct 2012
	
	12 Mar 2013
	
	
	
	

	Ready for GDU I&T
	complete
	complete
	
	complete
	
	
	
	

	GDE
	
	 
	 
	

	Serial Number
	1
	3
	4
	5
	
	
	
	

	Received from IWF
	11 Sep 2012
	01 Nov 2012
	
	12 Mar 2013
	
	
	
	

	Ready for GDU I&T
	complete
	complete
	
	complete
	
	
	
	

	GDU
	
	 
	 
	

	Serial Number
	FM1
	FM3
	
	FM5
	
	
	
	

	Final Assembly
	complete
	complete
	
	underway
	
	
	
	

	Bench Test
	complete
	complete
	
	complete
	
	
	
	

	FFT and Characterization in Vacuum
	complete
	complete
	
	Complete
Converter shut down
	
	
	
	

	PER
	28 Sep 2012
	20 Nov 2012
	
	26 Mar 2013
	
	
	
	

	EMI Test
	03 Oct 2012
	complete
	
	
	
	
	
	

	Vibration Test
	complete
	28 Nov 2012
	
	28 Mar 2013
	
	
	
	

	TV Test
	complete
	Complete
problems
	
	
	
	
	
	

	Ready for FIELDS
	complete
	
	
	
	
	
	
	

	FIELDS level testing
	complete
	
	
	
	
	
	
	

	PSR
	17 Jan 2013
	
	
	
	
	
	
	

	Delivery to IS
	14 Nov 2012
	
	
	
	
	
	
	



[bookmark: _Toc225307507]UNH FIELDS

	Subsystem & Status
	Ship Set

	
	SS#1
	SS#2
	SS#3
	SS#4

	FIELDS
	
	
	
	

	Component Serial Numbers
	CEB: FM1
AEB: 001
SCM Sensor: FM1
SCM Preamp: FM1
SCM Harness: 01
AFG Sensor: 05
Boom Harnesses: 1, 2
Deck Harnesses: 1, 1
DFG Sensor: 04
EDI Pair: 1, 3
SDP Pair-1: 3, 4
SDP Pair-2: 5, 6
ADP Booms: 01, 02
ADP REs:  03, 04
	CEB: FM2
AEB: 002
SCM Sensor: FM2
SCM Preamp: FM2
SCM Harness: 02
AFG Sensor: 06
Boom Harnesses: 3, 4
Deck Harnesses: 2, 2
DFG Sensor: 08
EDI Pair: 
SDP Pair-1: 
SDP Pair-2: 
ADP Booms: 03, 04
ADP REs:  05, 06
	CEB: FM3
AEB: 003
SCM Sensor: FMS
SCM Preamp: FM4
SCM Harness: 03
AFG Sensor: 09
Boom Harnesses: 5, 6
Deck Harnesses: 3, 3
DFG Sensor: 07
EDI Pair: 
SDP Pair-1: 
SDP Pair-2: 
ADP Booms: 05, 06
ADP REs:  01, 02
	CEB: FM4
AEB: 004
SCM Sensor: 
SCM Preamp: 
SCM Harness: 04
AFG Sensor: 11
Boom Harnesses: 7, 8
Deck Harnesses: 4, 4
DFG Sensor: 10
EDI Pair: 
SDP Pair-1: 
SDP Pair-2: 
ADP Booms: 07, 08
ADP REs:  07, 08

	FIELDS CPT
	complete
	complete
	complete
	

	FIT Test
	complete
	complete
	complete
	

	EIDP
	complete 
	complete
	complete
	

	PSR
	23 May 2012[footnoteRef:7] [7:  All except EDI GDU and SDP] 

	10 Sep 2012
	18 Jan 2013
	

	UNH Delivery to IS
	30 May 2012
	17 Sep 2012
	22 Jan 2013
	

	LASP ADP Boom and RE Delivery to S/C
	04 Jan 2013
	04 Jan 2013
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	Obs / Component
(SN)
	CEB
	AEB
	AFG
	DFG
	SCM
	SCM
PA
	SDP1
	SDP2
	SDP3
	SDP4
	ADP Boom1
	RE1
	ADP Boom2
	RE2
	EDI GDU1
	EDI GDU2

	Obs-1
	FM1
	001
	05
	04
	FM1
	FM1
	FM3
	FM4
	FM5
	FM6
	1
	03
	2
	04
	
	

	Obs-2
	FM2
	002
	06
	08
	FM2
	FM2
	FM7
	FM8
	
	
	3
	05
	4
	06
	FM1
	

	Obs-3
	
	
	
	
	
	
	EM
	EQM
	
	
	
	
	
	
	
	

	Obs-4
	FM3
	003
	09
	07
	FMS
	FM4
	
	
	
	
	
	
	
	
	
	FM2
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