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[bookmark: _Toc197564974]LASP:
	Subsystem & Status
	Ship Set

	
	SS#1
	SS#2
	SS#3
	SS#4

	DSP
	 
	 
	 
	

	Serial Number
	DSPA: SN01
	DSPB: SN03
	DSPA: SN08
	DSPB: SN09
	DSPA: SN05
	DSPB:SN11
	DSPA: SN12
	DSPB: SN13

	Final Assembly
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Bench Testing
	complete
	complete
	complete
	complete
	complete
	complete
	In process 
	In process 

	Thermal Testing
	complete
	complete
	complete
	complete
	complete
	complete
	 
	 

	Shipment
	complete
	complete
	23 May 2012
	23 May 2012 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 

	ADP Boom
	 
	 
	 
	

	Serial Number
	SN01
	SN02
	SN03
	SN04
	SN05
	SN06
	SN07
	SN08

	Final Assembly
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Engineering Test
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	PER
	05 Apr 2011
	05 Apr 2011
	23 Sep 2011
	23 Sep 2011
	09 Nov 2011
	09 Nov 2011
	30 Nov 2011
	30 Nov 2011

	Vibration Test
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Thermal Deployment Testing
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Deployed Performance Testing
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	PSR/EIDP (ATK)
	4/6/2012
	4/6/2012
	complete
	complete
	complete
	complete
	complete
	complete

	Shipment to LASP
	4/11/2012
	4/11/2012
	4/11/2012
	4/11/2012
	5/9/2012
	5/9/2012 
	5/9/2012 
	5/9/2012 

	PSR
	23 May 2012
	23 May 2012
	
	
	
	
	
	

	Bake out and Certif 
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Delivery to GSFC
	
	
	
	
	
	
	
	

	 
	 
	 
	 
	 
	 
	 
	 
	 

	ADP RE
	 
	 
	 
	 
	 

	Serial Number
	SN03
	SN04
	SN05
	SN06
	SN01
	SN02
	SN07
	SN08

	Final Assembly
	complete
	complete
	complete
	complete
	in process
	in process
	in process
	in process

	Initial Functional Test
	complete
	complete
	complete
	complete
	in process
	in process
	 
	 

	PER
	23 Jan 2012
	23 Jan 2012
	30 Apr 2012
	30 Apr 2012
	
	
	
	

	Vibration Test
	complete
	complete
	complete
	complete
	 
	 
	 
	 

	Thermal Vacuum Test
	complete
	complete
	complete
	complete
	 
	 
	 
	 

	Calibration with AEB
	complete
	complete
	complete
	complete
	
	
	
	

	PSR/EIDP
	23 May 2012
	23 May 2012
	 
	 
	 
	 
	 
	 

	Delivery to GSFC
	
	
	
	
	
	
	
	

	
	 
	 
	 
	 
	 
	 
	 
	 

	AEB
	 
	 
	 
	 
	 

	Serial Number
	SN01
	SN02
	SN03
	SN04

	Receipt from UNH
	complete
	complete
	 
	 

	Final Mechanical Assembly
	complete
	complete 
	 
	 

	PER
	31 Jan 2012
	30 Apr 2012
	
	

	Vibration Test
	complete
	complete 
	 
	 

	Thermal Vacuum Test
	complete
	 complete 
	 
	 

	Calibration with RE
	complete
	complete 
	
	

	Test Reports
	in process
	 complete 
	 
	 

	Delivery to UNH
	complete
	 complete 
	 
	 

	SDP Preamp / Cable Assemblies
	 
	 
	 
	 
	 

	Serial Number
	1, 2, 3, 4
	5, 6
	7, 8
	9/ 10
	11, 12
	13, 14
	15, 16
	17, 18

	Cable received from UNH
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Cleaning and Bake Out
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Final Assembly
	complete
	complete
	complete
	complete
	complete
	In process
	In process
	In process

	Initial Functional Test
	complete
	complete
	complete
	complete
	complete
	
	
	

	EIDP
	complete
	complete
	complete
	complete
	complete
	
	
	

	Delivery to UNH
	complete
	complete
	complete
	complete
	complete
	
	
	

	SDP Doors
	 
	 
	 
	 
	 

	Serial Number
	1, 2, 3, 4
	5, 6
	7, 8
	9, 10
	11, 12
	13, 14
	15, 16
	17, 18[footnoteRef:1] [1:  Spare doors. At least one will be needed given that SDP S/N FM1 is no longer a flight unit.] 


	Assembly
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	In process

	Initial Functional Test
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	

	EIDP
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	

	Delivery to UNH
	complete
	complete
	complete
	23 May 2012
	23 May 2012
	23 May 2012
	23 May 2012
	



[bookmark: _Toc197564975][bookmark: _GoBack]UCLA:
	Subsystem & Status
	Ship Set

	
	SS#1
	SS#2
	SS#3
	SS#4

	AFG/DFG Sensors
	
	 
	 
	 
	 

	Serial Number
	AFG: 05
	DFG: 04
	AFG: 06
	DFG: 08
	AFG: 09
	DFG: 07
	AFG: 11
	DFG: 10

	Final Assembly
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Bench Testing
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	PER
	20 Oct 2010
	20 Oct 2010
	09 Sep 2011
	09 Sep 2011
	09 Jan 2012
	09 Jan 2012
	26 Jun 2012
	26 Jun 2012

	Environmental Testing and bake-out
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Delivery to tuning and calibration
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	 
	
	
	
	
	
	
	
	

	AFG Electronics
	
	
	
	
	

	Serial Number
	01
	02
	03
	04

	Final Assembly
	complete
	complete
	complete
	underway

	Bench Test
	complete
	complete
	complete
	

	Delivery to tuning/matching and calibration
	complete
	complete
	complete
	

	AFG Tuning and Calibration
	
	
	
	
	

	Sensor/Electronics Tuning/Matching, Thermal Test 
	complete
	complete
	
	

	Calibration at TU-BS
	complete
	complete
	NO CALIB
	NO CALIB

	Final Test and EIDP
	complete
	complete
	
	

	Delivery to UNH
	complete
	complete
	
	

	AFG/DFG Harness
	
	
	
	
	

	Serial Numbers
	AFG Deck: 1
DFG Deck: 1
	Boom: 1, 2
	
	
	
	
	
	

	Final Assembly
	complete
	complete
	
	
	
	
	
	

	Test
	complete
	complete
	
	
	
	
	
	

	Bake Out
	complete
	complete
	
	
	
	
	
	

	Shipment to UNH
	complete
	complete
	
	
	
	
	
	



[bookmark: _Toc197564976]IWF (DFG):
	Subsystem & Status
	Ship Set

	
	SS#1
	SS#2
	SS#3
	SS#4 (& spare)

	DFG Sensor
	
	 
	 
	 
	 

	Serial Number
	04
	08
	07
	10 (---)

	Received from UCLA
	complete
	complete
	complete
	complete (---)

	DFG Electronics
	
	 
	 
	 
	 

	Serial Number
	DFG1
	DFG2
	DFG5
	DFG4, (& DFG3 spare[footnoteRef:2]) [2:  Due to broken test pins on DFG3, DFG3 is going to be repaired and then used as spare electronics] 


	Receipt from UNH
	complete
	complete
	complete
	complete

	Functional, Thermal and Tuning Test
	complete
	complete
	complete
	

	Ready for Sensor/Electronics Calibration
	complete
	complete
	complete
	

	DFG Tuning and Calibration
	
	
	
	
	

	Calibration at TU-BS
	complete
	complete
	complete
	

	Final Test, EIDP
	complete
	complete
	complete
	

	Delivery to UNH
	complete
	complete
	24 Jul 2012
	



[bookmark: _Toc197564977]LPP:
	Subsystem & Status
	Ship Set

	
	SS#1
	SS#2
	SS#3
	SS#4

	SCM Sensor
	
	 
	 
	 
	 

	Serial Number
	FM1
	FM2
	FMS
	FM3

	Assembly
	complete
	complete
	complete
	complete

	Functional and Thermal Test
	complete
	complete
	complete
	complete

	PER
	20 May 2011
	09 Jan 2012
	09 Jan 2012
	09 Jan 2012

	Vibration and Post-Vibe Thermal Test
	complete
	complete
	01 Jun 2012
	complete

	TV Test
	complete
	complete
	11 Jun 2012
	

	Delivery to Tuning and Calibration
	complete
	complete
	complete
	

	
	
	
	
	

	SCM Preamp
	
	 
	 
	 
	 

	Serial Number
	FM1
	FM2
	FM4
	FM5

	Assembly
	complete
	complete
	complete
	complete

	Functional ant Thermal test
	complete
	complete
	complete
	complete

	PER
	08 Aug 2011
	09 Jan 2012
	09 Jan 2012
	

	Vibration Test
	complete
	complete
	complete
	17 Jul 2012

	TV Test
	complete
	complete
	complete
	

	Delivery to Tuning and Calibration
	complete
	complete
	complete
	

	SCM Harness
	
	 
	 
	 
	 

	Serial Number
	01
	02
	03
	

	Assembly and Test
	complete
	complete
	
	

	Bake Out & Certification
	22 May 2012[footnoteRef:3] [3:  Rework with new over-shield, bake-out and certification done at UNH] 

	complete
	
	

	Delivery to UNH
	complete
	
	
	

	SCM Test and Calibration
	
	
	
	
	

	Sensor/Electronics Test 
	complete
	complete
	complete
	

	Calibration
	complete
	complete
	complete
	

	Final Test and EIDP
	complete
	complete
	complete
	

	Delivery to UNH
	complete
	25 Jul 2012
	25 Jul 2012 (not harness)
	



[bookmark: _Toc197564978]U of Iowa:
	Subsystem & Status
	Ship Set

	
	SS#1
	SS#2
	SS#3
	SS#4

	EDI Optics
	
	 
	 
	 
	 

	Serial Number
	01
	02
	
	
	
	
	
	

	Final Assembly
	complete
	complete
	
	
	
	
	
	

	Testing
	complete
	complete
	
	
	
	
	
	

	Delivery to UNH
	complete
	complete
	
	
	
	
	
	

	 
	
	
	
	
	
	
	
	



[bookmark: _Toc197564979]IWF (EDI):
	Subsystem & Status
	Ship Set

	
	SS#1
	SS#2
	SS#3
	SS#4

	Gun
	
	 
	 
	 
	 

	Serial Number
	01
	02
	03
	
	
	
	
	

	Final Assembly
	complete
	complete
	underway
	
	
	
	
	

	Bench Testing
	complete
	complete
	
	
	
	
	
	

	Thermal Testing
	complete
	complete
	
	
	
	
	
	

	Deliver to Gun/GDE Test and Calibration
	
	complete
	
	
	
	
	
	

	 
	
	
	
	
	
	
	
	

	GDE
	
	
	
	
	

	Serial Number
	01
	02
	03
	
	
	
	
	

	Final Assembly
	complete
	complete
	complete
	
	
	
	
	

	Environmental Tests
	complete
	complete
	
	
	
	
	
	

	Delivery to IWF
	complete
	complete
	
	
	
	
	
	

	IWF Acceptance Test
	complete
	complete
	
	
	
	
	
	

	Deliver to Gun/GDE Test and Calibration
	complete
	complete
	
	
	
	
	
	

	 
	
	
	
	
	
	
	
	

	Gun/GDE Test and Calibration
	
	
	
	
	

	Initial Functional Test
	complete
	complete
	
	
	
	
	
	

	Calibration
	
	complete
	
	
	
	
	
	

	Final Test and EIDP
	
	complete
	
	
	
	
	
	

	Deliver to UNH
	
	complete
	
	
	
	
	
	



[bookmark: _Toc197564980]KTH/IRFU/Oulu:
	Subsystem & Status
	Ship Set

	
	SS#1
	SS#2
	SS#3
	SS#4

	LVPS
	
	
	
	
	

	Serial Number
	PS1
	PS2
	PS3
	PS4 (& PS5-spare)

	Receipt from UNH
	complete
	complete
	complete
	complete

	Bench Test (KTH)
	complete
	complete
	complete
	complete

	Acceptance Test (IRFU)
	complete
	complete
	complete
	complete

	Parylene Coating
	complete
	complete
	complete
	complete

	Final Test and EIDP
	complete
	complete
	
	

	Deliver to UNH
	complete
	complete
	
	

	
	
	
	
	

	AEB
	
	 
	 
	 
	 

	Serial Number
	001
	002
	003
	

	Receipt from UNH
	complete
	complete
	complete
	

	Bench Test (KTH)
	complete
	complete
	underway
	

	Acceptance Test (IRFU)
	complete
	complete
	
	

	Parylene Coating
	complete
	complete
	
	

	Final Test and EIDP
	complete
	complete
	
	

	Deliver to UNH
	complete
	complete
	
	

	
	
	
	
	

	S-BEBs
	
	
	
	
	

	Serial Numbers
	3, 4
	5, 6
	7, 8
	
	
	
	
	

	Receipt from UNH
	complete
	complete
	complete
	
	
	
	
	

	Bench Test (KTH)
	complete
	complete
	complete
	
	
	
	
	

	Acceptance Test (IRFU)
	complete
	complete
	complete
	
	
	
	
	

	Ready for Probe-to-BEB) Test and Calibration
	complete
	complete
	complete
	
	
	
	
	

	Parylene Coating
	complete
	complete
	complete
	
	
	
	
	

	Final Test and EIDP
	complete
	complete
	complete
	
	
	
	
	

	 
	
	
	
	
	
	
	
	

	Probe/Yo-Yo
	
	
	
	
	

	Serial Numbers
	A1, A2
	A3, A4
	C1, C2
	B3, B4
	D1, D2
	D3, D4
	E1, E2
	E3, E4

	Assembly
	complete
	complete
	complete
	complete
	complete
	complete
	underway
	underway

	Functional Test (Oulu)
	complete
	complete
	complete
	complete
	complete
	complete
	
	

	Delivery to KTH
	complete
	complete
	
	complete
	
	
	
	

	Ready for Probe-to-BEB) Test and Calibration
	complete
	complete
	
	complete
	
	
	
	

	Thermal Vacuum Test
	complete
	complete
	
	complete
	
	
	
	

	Final Test and EIDP
	complete
	complete
	
	complete
	
	
	
	

	
	
	
	
	
	
	
	
	

	Preamp/Cable
	
	
	
	
	

	Serial Numbers
	3, 4
	5, 6
	7, 8
	
	
	
	
	

	Receipt from UNH
	complete
	complete
	complete
	
	
	
	
	

	Ready for Probe-to-BEB) Test and Calibration
	complete
	complete
	complete
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	Probe-to-BEB Test and Calibration
	
	
	
	
	

	Probe-to-BEB Test and Calibration
	complete
	complete
	complete
	
	
	
	
	

	EIDP
	complete
	complete
	complete
	
	
	
	
	

	Deliver to UNH
	complete
	complete
	complete
	
	
	
	
	

	
	
	
	
	
	
	
	
	


[bookmark: _Toc197564981]UNH:
[bookmark: _Toc197564982]UNH Subassemblies Delivered to Partners:
	Subsystem & Status
	Ship Set

	
	SS#1
	SS#2
	SS#3
	SS#4

	A-BEBs
	
	 
	 
	

	Housing Serial Number
	001
	002
	003
	004 (& 005 – spare)

	Board Serial Numbers
	ADP5: ACP1, AAM1
ADP6: ACP2, AAM2
	ADP5: ACP3, AAM3
ADP6: ACP4, AAM4
	ADP5: ACP5, AAM5
ADP6: ACP6, AAM6
	ADP5: ACP6, AAM6
ADP6: ACP7, AAM7

	Board Assembly
	complete
	complete
	complete
	complete

	AEB Assembly
	complete
	complete
	18 May 2012
	26 Jul 2012 (4 & 5)

	Delivery to KTH
	complete
	complete
	12 Jun 2012 
	

	Received from KTH
	complete
	complete
	
	

	Delivery to LASP
	complete
	complete
	
	

	Received from LASP
	complete
	20 Jun 2012
	
	

	S-BEBs
	
	 
	 
	

	Housing Serial Number
	3, 4
	5, 6
	7, 8
	9, 10
	11, 12
	13, 14
	15, 16
	17, 18

	Board Serial Numbers
	SCP3, SCP4
SAM3, SAM4
GT3, GT4
	SCP5, SCP6
SAM5, SAM6
GT5, GT6
	SCP7, SCP8
SAM7, SAM8
GT7, GT8
	SCP9, SCP10
SAM9, SAM10
GT9, GT10
	SCP11, SCP12
SAM11, SAM12
GT11, GT12
	
	
	

	Board Kitting, Parts Forming and Tinning
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Board Assembly (Syntech)
	complete
	complete
	complete
	31 May 2012
	31 May 2012
	In process
	In process
	In process

	S-BEB Assembly (UNH)
	complete
	complete
	complete
	In process
	In process
	
	
	

	Delivery to KTH
	complete
	complete
	complete
	
	
	
	
	

	Received from KTH
	complete
	complete
	complete
	
	
	
	
	

	SDP Peamp/Cable
	
	 
	 
	

	Serial Numbers
	3, 4
	5, 6
	7, 8
	9, 10
	11, 12
	13, 14
	15, 16
	17, 18

	Received from LASP
	complete
	complete
	complete
	complete
	complete
	
	
	

	Survival TV Test
	complete
	complete
	complete
	05 Jun 2012
	05 Jun 2012
	
	
	

	Delivery to KTH
	complete
	complete
	complete
	
	
	
	
	

	Received from KTH
	complete
	complete
	complete
	
	
	
	
	

	Ready for SDP I&T
	complete
	
	
	
	
	
	
	

	EDI BGS
	
	 
	 
	

	Serial Number
	1
	2
	3
	4
	5
	6
	7
	8 (9, 10 spares)

	Assembly
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Testing
	complete
	complete
	complete
	complete
	complete
	complete
	complete
	complete

	Delivery to IWF (Gun)
	complete
	complete
	complete
	complete
	
	
	
	

	 
	
	
	
	
	
	
	
	

	EDI HV & Fil. Board
	
	 
	 
	 
	 

	Serial Number
	FIL1
	FIL2
	FIL3
	FIL4
	FIL5
	
	
	

	Assembly
	complete
	complete
	complete
	complete
	underway
	
	
	

	Testing
	complete
	complete
	complete
	complete
	
	
	
	

	Delivery to IWF (Gun)
	complete
	complete
	complete
	complete
	
	
	
	

	 
	
	
	
	
	
	
	
	

	LVPS
	
	
	
	
	

	Serial Number
	PS1
	PS2
	PS3
	PS4, (& PS5 spare)

	Assembly
	complete
	complete
	complete
	complete

	Deliver to KTH
	complete
	complete
	complete
	complete

	Received from KTH 
	complete
	complete
	
	

	Receiving test
	complete
	complete
	
	

	Ready for CEB
	complete
	complete
	
	

	
	
	
	
	

	DFG Board
	
	
	
	
	

	Serial Number
	DFG1
	DFG2
	DFG3
	DFG4 (& DFG5 spare)

	Assembly
	complete
	complete
	complete
	complete

	Deliver to IWF
	complete
	complete
	complete
	complete

	Received from IWF 
	complete
	complete
	complete
	

	Receiving test
	complete
	complete
	complete
	

	Ready for CEB
	complete
	complete
	complete
	


				

[bookmark: _Toc197564983]UNH CEB:
	Subsystem & Status
	Ship Set

	
	SS#1
	SS#2
	SS#3
	SS#4

	BPM
	
	
	
	
	

	Serial Number
	BP1
	BP2
	
	

	Final Assembly
	complete
	complete
	
	

	Bench Testing
	complete
	complete
	
	

	Coating 
	complete
	complete
	
	

	Ready for CEB
	complete
	complete
	
	

	CDPU
	
	 
	 
	

	Serial Number
	A:  CPUA2
	B: CPUB2
	A:  CPUA1
	B: CPUB1
	A:  
	B: 
	A:  
	B: 

	Final Assembly
	complete
	complete
	complete
	complete
	In process
	In process
	
	

	Bench Testing
	complete
	complete
	complete
	complete
	
	
	
	

	Thermal Testing
	complete
	complete
	complete
	complete
	
	
	
	

	Coating and SE’s Test
	complete
	complete
	complete
	complete
	
	
	
	

	Ready for CEB
	complete
	complete
	26 Apr 2012
	26 Apr 2012
	
	
	
	

	EDI Controller
	
	
	
	
	

	Serial Number
	CNTL1
	CNTL2
	
	

	Final Assembly
	complete
	complete
	
	

	Bench Testing
	complete
	complete
	
	

	Thermal Testing
	complete
	complete
	
	

	Coating and SE’s Acceptance Test
	complete
	complete
	
	

	Ready for CEB
	complete
	03 May 2012
	
	

	
	
	
	
	

	CEB
	
	
	
	

	Housing Serial Number
	FM1
	FM2
	
	

	Board Serial Numbers as Integrated
	BPM: BP1
LVPS: PS1
CDPU-A: CPUA2
CDPU-B: CPUB2
EDI Controller: CNTL1
AFG: 01
DFG: DFG1
DSP-A: SN01
DSP-B: SN03
	BPM: BP2
LVPS: PS2
CDPU-A: CPUA1
CDPU-B: CPUB1
EDI Controller: CNTL2
AFG: 02
DFG: DFG2
DSP-A: SN08
DSP-B: SN09
	BPM: 
LVPS:
CDPU-A: 
CDPU-B: 
EDI Controller: 
AFG: 
DFG: DFG5
DSP-A: 
DSP-B: 
	BPM: 
LVPS:
CDPU-A: 
CDPU-B: 
EDI Controller: 
AFG: 
DFG: DFG4
DSP-A: 
DSP-B: 

	Housing Assembly
	complete
	complete
	
	

	Final Assembly
	complete
	complete
	
	

	FFT
	complete
	26 Jun 2012
	
	

	PER
	18 Jan 2012
	11 Jul 2012
	
	

	EMI/EMC Test
	complete
	complete
	
	

	Vibration Test
	complete
	18 Jul 2012
	
	

	TV Test
	complete
	In process
	
	

	Ready for FIELDS I&T
	complete
	
	
	


				
[bookmark: _Toc197564984]UNH SDP:
	Subsystem & Status
	Ship Set

	
	SS#1
	SS#2
	SS#3
	SS#4

	S-BEBs
	
	 
	 
	

	Serial Number
	3, 4
	5, 6
	
	
	
	
	
	

	Received from KTH
	complete
	complete
	
	
	
	
	
	

	Final Assembly and Torque Monitor Calib.
	complete
	complete
	
	
	
	
	
	

	Ready for SDP I&T
	complete
	complete
	
	
	
	
	
	

	Preamp/Cable
	
	 
	 
	

	Serial Numbers
	03, 04
	05, 06
	07, 08
	
	
	
	
	

	Received from KTH
	complete
	complete
	
	
	
	
	
	

	Ready for SDP I&T
	complete
	complete
	
	
	
	
	
	

	Door Assembly
	
	 
	 
	

	Serial Numbers
	3, 4
	5, 6
	7, 8
	9, 10
	11, 12
	13, 14
	15, 16
	

	Received from LASP incl. fit check
	complete
	complete
	complete
	23 May 2012
	23 May 2012
	23 May 2012
	23 May 2012
	

	Ready for SDP I&T
	complete
	complete
	
	
	
	
	
	

	Sphere/Yo-Yo
	
	 
	 
	

	Serial Numbers
	A1, A2
	A3, A4
	
	
	
	
	
	

	Received from KTH
	complete
	complete
	
	
	
	
	
	

	Ready for SDP I&T
	complete
	complete
	
	
	
	
	
	

	S/C Bracket
	
	 
	 
	

	Thermal Hardware
	3, 4
	
	
	
	
	
	
	

	Motor Harness
	complete
	
	
	
	
	
	
	

	Ready for SDP I&T
	complete
	
	
	
	
	
	
	

	Sphere/Yo-Yo to Preamp Integration
	
	 
	 
	

	Serial Numbers
	Sphere: A1, A2
Preamp: 03, 04
	
	
	
	
	
	
	

	Assembly complete
	complete
	
	
	
	
	
	
	

	Ready for SDP I&T
	complete
	
	
	
	
	
	
	

	SDP
	
	 
	 
	

	Serial Numbers
	FM3, FM4
	FM5, FM6
	
	
	
	
	
	(Spare: FM2)

	Final Assembly
	complete
	underway
	
	
	
	
	
	

	FFT
	complete
	
	
	
	
	
	
	

	PER
	complete
	
	
	
	
	
	
	

	EMI/EMC Test
	complete
	
	
	
	
	
	
	

	Vibration Test
	complete
	
	
	
	
	
	
	

	TV Test
	underway
	
	
	
	
	
	
	

	Ready for FIELDS I&T
	
	
	
	
	
	
	
	



[bookmark: _Toc197564985]UNH EDI GDU:
	Subsystem & Status
	Ship Set

	
	SS#1
	SS#2
	SS#3
	SS#4

	Sensor
	
	 
	 
	

	Serial Number
	FM1
	FM2
	FM3
	FM4
	
	
	
	

	Preamp Trimming
	complete
	complete
	24 May 2012
	complete
	
	
	
	

	Preamp Delay Test
	complete
	complete
	complete
	complete
	
	
	
	

	Thermal Test (w/o MCP)
	complete
	complete
	complete
	In process
	
	
	
	

	Parylene
	complete
	complete
	complete
	
	
	
	
	

	Final Assembly
	complete
	complete
	
	
	
	
	
	

	Electrical Test
	complete
	complete
	
	
	
	
	
	

	Vacuum Test (Characterization)
	complete
	complete
	
	
	
	
	
	

	Ready for GDU I&T
	complete
	complete
	
	
	
	
	
	

	Optics
	
	 
	
	

	Serial Number
	1
	2
	
	
	
	
	
	

	Received from U. Iowa
	
	complete
	
	
	
	
	
	

	Ready for GDU I&T
	
	complete
	
	
	
	
	
	

	Gun
	
	 
	 
	

	Serial Number
	1
	2[footnoteRef:4] [4:  Housing is serial number 1; Gun inside is serial number 2.] 

	
	
	
	
	
	

	Received from IWF
	
	complete
	
	
	
	
	
	

	Ready for GDU I&T
	
	complete
	
	
	
	
	
	

	GDE
	
	 
	 
	

	Serial Number
	1
	2
	
	
	
	
	
	

	Received from IWF
	
	complete
	
	
	
	
	
	

	Ready for GDU I&T
	
	complete
	
	
	
	
	
	

	GDU
	
	 
	 
	

	Serial Number
	FM1
	FM2
	
	
	
	
	
	

	Final Assembly
	
	complete
	
	
	
	
	
	

	Bench Test
	
	complete
	
	
	
	
	
	

	FFT and Characterization in Vacuum
	
	complete
	
	
	
	
	
	

	PER
	
	21 May 2012
	
	
	
	
	
	

	EMI Test
	
	25 May 2012
	
	
	
	
	
	

	Vibration Test
	
	01 Jun 2012
	
	
	
	
	
	

	TV Test
	
	complete[footnoteRef:5] [5:  28 Jun 2012: May need repeat of TV testing. Unable to debug test failure or replicate anomaly.] 

	
	
	
	
	
	

	Ready for FIELDS
	
	
	
	
	
	
	
	



[bookmark: _Toc197564986]UNH FIELDS

	Subsystem & Status
	Ship Set

	
	SS#1
	SS#2
	SS#3
	SS#4

	FIELDS
	
	
	
	

	Component Serial Numbers
	CEB: FM1
AEB: 001
SCM Sensor: FM1
SCM Preamp: FM1
SCM Harness: FM1
AFG Sensor: 05
Boom Harnesses: 1, 2
Deck Harnesses: 1, 1
DFG Sensor: 04
EDI Pair: 
SDP Pair-1: 
SDP Pair-2: 
ADP Booms: 01, 02
ADP REs:  03, 04
	
	
	

	FIELDS CPT
	underway
	
	
	

	FIT Test
	underway
	
	
	

	EIDP
	underway
	
	
	

	PSR
	23 May 2012[footnoteRef:6] [6:  All except EDI GDU and SDP] 

	
	
	

	UNH Delivery to IS
	30 May 2012
	
	
	

	LASP ADP Boom and RE Delivery to IS
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